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(August 6, 2006)
Schedule Updates
Section 1-08.3(3) is revised to read:

The Contractor shall submit five printed copies of a Type C Schedule Update to the
Engineer by the first business day of each month, or some other mutually agreed
upon submittal time.

In addition to the other requirements of this Section, Schedule Updates shall reflect
at least the following information:

1,
2.
3.
4.

5.

The actual duration and sequence of as-constructed work activities,
including changed work.

Approved time extensions.

Any construction delays or other conditions that affect the progress of the
work.

Any modifications to the as-planned sequence or duration of remaining
activities.

The physical completion of all remaining work in the remaining contract
time.

Unresolved requests for time extensions shall be reflected in the Schedule Update
by assuming no time extension will be granted, and by showing the effects to
follow-on activities necessary to physically complete the project within the currently
authorized time for completion.



